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The Design-Build process compresses 
project schedules by overlapping activities 
in the design and construction phases.

Engineering, Environmental, 
Design, Right-of-Way

Final Design, Right-of-Way, 
Construction

10-02-2019 | Dates represented are calendar years | Schedules are subject to change or refinements

Interchange Reconstruction:

I-16/I-95 
I-285/I-20 East
I-285/I-20 West

Interstate Widening:

I-85 Phase 1 
I-985 to SR 53

I-85 Phase 2 
SR 53 to US 129 

I-16 
I-95 to I-516

I-285 Advanced Improvement Projects:

I-285 Westbound Collector-Distributor Lanes
Ashford Dunwoody Rd to Chamblee Dunwoody Rd

I-285/Peachtree Industrial Boulevard  
Interchange Improvements

I-285 Westside Railroad Crossings
Widening I-285 over CSX and I-285 over Norfolk Southern

I-285 Westside Bridge Replacements
South Cobb Dr over I-285, Bolton Rd over I-285,  
and D.L. Hollowell Pkwy over I-285

I-285 Eastside Bridge Replacements
Covington Hwy over I-285, Redwing Cir over I-285,  
and Glenwood Rd over I-285

I-285 Westbound Auxiliary Lane Extension
Extending auxiliary lane from Roswell Rd to Riverside Dr  
and replacing the Mount Vernon Hwy bridge over I-285

Express Lanes:

SR 400 
North Springs MARTA Station to McFarland Pkwy

I-285 East Metro	  
I-285: SR 400 to Henderson Rd 
SR 400: I-285 to North Springs MARTA Station 

I-285 Eastside 
Henderson Rd to I-20

I-285 West Metro 
Paces Ferry Rd to SR 400

I-285 Westside 
I-20 to Paces Ferry Rd 

Commercial Vehicle Lanes:

I-75 
SR 155 to I-475




