SR 400 EXPRESS LANES

NOISE BARRIER TIMELINE

2018: Existing Conditions

2019-2020: Costing Plans of Build Alternative

2019-2020: Candidate Areas for Noise Abatement Based on Build Alternative effects

2021: NEPA Decision

2021: Construction Phase

Noise Vote for Property Owners and Renters

Noise Barrier Construction based on Developer's schedule

Open to traffic

GDOT Georgia Department of Transportation

GEORGIA Express Lanes State Route 400